Natalyx MVP Fixes

Work Package 11: Learn release and design-system contract

L. Rhodes (plan owner) - A. Zhao (technical feedback reconciled)

2026-07-12

Contents

1 Work Package 11: Learn release and design-system contract **2**

1.1 Purpose and outcome 2
1.2 Verified current-state evidence 3
1.3 Architecture and contracts 3
1.4 Explicit PR sequence 4
1.5 Cross-repository coordination 15
1.6 Test and acceptance matrix 15
1.7 Risks and decisions 16
1.8 Existing-work salvage 17
1.9 Ownership recommendation 20
1.10 Definition of done 21

1 Work Package 11: Learn release and design-system contract

Review draft only. Ownership and sequencing remain recommendations until Luke and Alan approve the plan together.

Plan	Value
Work package	WP11
Plan file	`WP11 - Learn release and design-system contract.md`
Proposed PRs	P11-01, P11-02, P11-03, P11-04
Inspection snapshot	2026-07-12 19:30 America/New_York

1.1 Purpose and outcome

Problem. Learn artifact generation and catalog work is dirty/unreleased, while participant surfaces need governed recipes without making aesthetic purity a universal release gate.

Why this package exists. It creates a reviewable boundary so the programme can progress without mixing product, data, security, infrastructure and rollout concerns in one oversized change.

Completed outcome. Validated provenance-bearing Learn artifacts, approved-only serving, release-blocking DS accessibility/security/interaction contract, and app adoption of stable recipes/source cards.

Explicit non-goals.

- No invented final content

- No universal zero-hex rule
- No internal/operator DS merge
- No full legacy redesign

1.2 Verified current-state evidence

Classification is explicit: **verified** is observed code/PR/live behavior; **verified limitation** records an evidence gap; **design authority** is an approved planning source; **design decision** is proposed future behavior. None is silently treated as another.

ID	Class	Repository / ref	File, construct or location	Finding
E-022	verified protected work	learn / dirty feature/learn-resource-rendering-contract@9c9a9c2	builder/validator/schema/templates/preview additions	A substantial artifact/rendering contract exists only as protected uncommitted work; no open Learn PR contains it.
E-023	verified protected work	intelligence / dirty main@9d824e8, behind origin/main	src/natalyx_intelligence/learn_resources.py; starting_natalyx_journey_v1.md	Catalog/resource edits are uncommitted and must not be overwritten or treated as released.
E-024	verified	design-system / main@43dab986; PR #7@cedfcc4; PR #8@4656426	components, tokens, Jinja attrs/parity guidance	Participant DS recipes and parity guidance exist; local brand assets are also dirty. Internal/operator DS is a separate repository and boundary.
E-029	verified preserved branch	app / feat/byos-journey-wave-2@5b63e3a7	exact three-commit stack on e853821	Wave 2 contains phase-1 cluster pages, metadata-only request/review, case anchoring and role/owner fixes. Controlled local evidence passed 535 tests with 9 skipped and 36/36 focused tests, but no branch checks, PostgreSQL, browser/accessibility or visual run exists.

1.3 Architecture and contracts

- Learn resources own authored artifacts/provenance; intelligence owns approved catalog delivery; app owns authorized presentation and context.
- Security, accessibility, responsive layout, and interaction defects can block release; token/style purity alone is backlog unless tied to concrete risk.
- Participant and internal/operator design systems remain separate.

Contract area	Package rule
Ownership boundary	`app`, `design-system`, `intelligence`, `learn`; repository-specific PRs remain separate.

Contract area	Package rule
Entities/state	No new runtime entity; evidence/coordination only.
Authorization	Authenticated subject/service plus entity membership, role, purpose, consent and expected revision; query parameters, links and UI state are never authority.
API/service	Versioned artifact manifest consumed by intelligence. Catalog response includes manifest/version/source/approval fields. Read-only catalog contract with fail-closed approval checks.
Storage	No new storage; preserve current state read-only for this package.
Audit	Use the common transition envelope and append-only source/event identifiers; redact tokens, raw documents, prompts and sensitive payloads.
Failure	Fail closed for authorization, provenance, money, document and PHI boundaries; expose a bounded actionable error and preserve retry/repair evidence.
Observability	Correlation, policy/schema/config version, transition and dependency result metrics without PHI/PII payload logging.
Compatibility	Additive/dual-compatible changes, explicit version pins, old/new revision window and named forward repair.
Privacy/PHI	Synthetic only through A2; approved PII only at B1; PHI remains blocked until formal B2.

1.3.1 Design-system release rubric

Class	Items
Release-blocking	XSS/escaping or unsafe raw slots; keyboard/focus/screen-reader failures; unusable responsive layout; misleading or nonfunctional interaction; motion without reduced-motion safety; contrast or error-state defects that block task completion
Desirable	token/recipe consistency; visual parity; removal of duplicate spacing/color literals; component naming/adoption
Deferred	zero raw hex values; zero inline geometry styles; full legacy strangler cleanup; broad participant redesign; internal/operator DS convergence

Style purity blocks a release only when tied to a concrete security, accessibility, interaction or material maintainability risk.

1.4 Explicit PR sequence

Order	ID	Title	Repository	Dependencies	Gate	Local preparation	Merge readiness
1	P11-01	Publish validated Learn artifact and provenance contract	learn	P00-01	A2	Eligible for isolated, uncommitted, synthetic/no-invented-content preparation only	Blocked pending PR dependencies P00-01; Gate A0 active and verified; Alan review
2	P11-02	Serve approved Learn catalog versions from intelligence	intelligence	P11-01	A2	Not ready; named PR, decision or programme-acceptance prerequisites remain	Blocked pending PR dependencies P11-01; Gate A0 active and verified; Alan review
3	P11-03	Release participant design-system accessibility and interaction contract	design-system	P00-01	A1	Eligible for isolated, uncommitted, synthetic/no-invented-content preparation only	Blocked pending PR dependencies P00-01; Gate A0 active and verified; Alan review
4	P11-04	Adopt approved Learn and source-card recipes in app	app	P11-02, P11-03	A2	Not ready; named PR, decision or programme-acceptance prerequisites remain	Blocked pending PR dependencies P11-02, P11-03; Gate A0 active and verified; Alan review

1.4.1 P11-01 - Publish validated Learn artifact and provenance contract

Field	Plan
Repository / base	`learn` (`main`)
Gate / size	A2 / Large
Local preparation status	Eligible for isolated, uncommitted, synthetic/no-invented-content preparation only

Field	Plan
Merge readiness	Blocked pending PR dependencies P00-01; Gate A0 active and verified; Alan review
Technical-decision owner	None; implement the settled founder constraints and approved contracts
Dependencies	P00-01
Blocking decisions/checkpoints	None beyond dependencies and plan approval
Source / salvage	Protected feature/learn-resource-rendering-contract, feature/node0-beta-learn-resources

1.4.1.1 Objective Turn the protected rendering-contract work into a small releaseable artifact schema/builder/validator with source provenance and no invented resources.

1.4.1.2 Scope

- Markdown/YAML source schema
- Article/PDF/context-packet artifacts
- Source/revision/audience/approval metadata
- Deterministic build

1.4.1.3 Explicit non-goals

- No final content beyond separately approved resources
- No app UI

1.4.1.4 Expected files or modules

- `schemas/`
- `src/natalyx_learn_resources/builder.py`
- `src/natalyx_learn_resources/validator.py`
- `tests/test_builder.py`
- `tests/test_validator.py`

1.4.1.5 Change map

Area	Planned change
Schema/model	None in this PR; any later schema change stays in its named migration PR.
API/routes	Versioned artifact manifest consumed by intelligence.
UI/product surface	No visible participant/operator UI change.
Infrastructure/workflow	No cloud/infrastructure resource or workflow change.
Migration/backfill	No migration or backfill.
Security/privacy	Preserve existing fail-closed boundaries; validate the PR-specific privacy/security cases.
Architecture/docs/config	Provenance and release procedure.

Area	Planned change

1.4.1.6 Tests and validation

Objective tests:

- Schema invalid cases
- deterministic output
- missing provenance
- unsafe links/HTML
- artifact checksum

Local validation:

- `uv run pytest`
- Run the builder/validator against approved fixture sources and compare deterministic checksums.

Cloud validation: run only through Gate **A2** on a known revision, using synthetic data until B1 and no PHI until B2. A merge or green deployment is not gate acceptance.

1.4.1.7 Diagnostics and observability

Emit correlation/idempotency/policy/version identifiers, transition/result counters and bounded failure reasons; never log tokens, processor payloads, raw documents, prompts, PHI or unnecessary PII.

1.4.1.8 Rollout

Release a versioned/pinned artifact or API contract first; consumers opt in explicitly and retain fail-closed/previous-version behavior during the compatibility window.

1.4.1.9 Rollback or forward repair

Disable the feature or return to the prior compatible image; retain append-only audit/ledger history and repair with a new event/revision rather than destructive mutation.

1.4.1.10 Dependencies and parallel work

Hard dependencies: P00-01. Parallel opportunities: P11-03, P11-04

1.4.1.11 Objective acceptance criteria

- ☐ Turn the protected rendering-contract work into a small releaseable artifact schema/builder/validator with source provenance and no invented resources.
- ☐ Every listed objective test passes locally and at the required gate where applicable.
- ☐ Every explicit non-goal remains out of the diff and no protected worktree/branch is modified during extraction.
- ☐ The planning record has matching dependency, local-preparation, merge-readiness, ownership, gate and disposition fields.
- ☐ Rollout/repair evidence is attached before merge; unresolved decisions remain blocked rather than encoded as guesses.

1.4.1.12 Ownership and review

Role	Recommendation
Work-package DRI	Luke
Primary implementer	Luke (proposed; pending Alan review)
Technical-decision owner	None; implement the settled founder constraints and approved contracts
Reviewer	Alan
Final approver	Luke
PR-level ownership exception	None
Required expertise	content pipelines, schema validation, document generation
Higher-capability review	Risk-proportionate; not mandatory by programme default

1.4.2 P11-02 - Serve approved Learn catalog versions from intelligence

Field	Plan
Repository / base	`intelligence` (`main`)
Gate / size	A2 / Large
Local preparation status	Not ready; named PR, decision or programme-acceptance prerequisites remain
Merge readiness	Blocked pending PR dependencies P11-01; Gate A0 active and verified; Alan review
Technical-decision owner	None; implement the settled founder constraints and approved contracts
Dependencies	P11-01
Blocking decisions/checkpoints	None beyond dependencies and plan approval
Source / salvage	Intelligence issue #14, protected dirty learn_resources.py

1.4.2.1 Objective Load a pinned Learn artifact manifest, filter to approved audience/scope, and expose explicit empty/degraded behavior without hard-coded duplicate catalog truth.

1.4.2.2 Scope

- Manifest pin/checksum
- Approval/audience/cluster filters
- Source metadata
- Atomic catalog reload

1.4.2.3 Explicit non-goals

- No unapproved fallback catalog
- No app rendering

1.4.2.4 Expected files or modules

- `src/natalyx_intelligence/learn_resources.py`
- `src/natalyx_intelligence/catalog.py`
- `tests/pathfinder/test_corpus_loading.py`
- `docs/agents/learn-resources.md`

1.4.2.5 Change map

Area	Planned change
Schema/model	None in this PR; any later schema change stays in its named migration PR.
API/routes	Catalog response includes manifest/version/source/approval fields.
UI/product surface	No visible participant/operator UI change.
Infrastructure/workflow	No cloud/infrastructure resource or workflow change.
Migration/backfill	No migration or backfill.
Security/privacy	Preserve existing fail-closed boundaries; validate the PR-specific privacy/security cases.
Architecture/docs/config	Document the contract, version pins and safe partial-merge behavior.

1.4.2.6 Tests and validation Objective tests:

- Missing/bad manifest
- unapproved exclusion
- audience filter
- atomic reload
- stale version

Local validation:

- `uv run pytest`
- Run focused contract/migration/safety tests with redacted fixtures.

Cloud validation: run only through Gate **A2** on a known revision, using synthetic data until B1 and no PHI until B2. A merge or green deployment is not gate acceptance.

1.4.2.7 Diagnostics and observability Emit correlation/idempotency/policy/version identifiers, transition/result counters and bounded failure reasons; never log tokens, processor payloads, raw documents, prompts, PHI or unnecessary PII.

1.4.2.8 Rollout Release a versioned/pinned artifact or API contract first; consumers opt in explicitly and retain fail-closed/previous-version behavior during the compatibility window.

1.4.2.9 Rollback or forward repair Disable the feature or return to the prior compatible image; retain append-only audit/ledger history and repair with a new event/revision rather than destructive mutation.

1.4.2.10 Dependencies and parallel work Hard dependencies: P11-01. Parallel opportunities: P11-03

1.4.2.11 Objective acceptance criteria

- ☐ Load a pinned Learn artifact manifest, filter to approved audience/scope, and expose explicit empty/degraded behavior without hard-coded duplicate catalog truth.
- ☐ Every listed objective test passes locally and at the required gate where applicable.
- ☐ Every explicit non-goal remains out of the diff and no protected worktree/branch is modified during extraction.
- ☐ The planning record has matching dependency, local-preparation, merge-readiness, ownership, gate and disposition fields.
- ☐ Rollout/repair evidence is attached before merge; unresolved decisions remain blocked rather than encoded as guesses.

1.4.2.12 Ownership and review

Role	Recommendation
Work-package DRI	Luke
Primary implementer	Luke (proposed; pending Alan review)
Technical-decision owner	None; implement the settled founder constraints and approved contracts
Reviewer	Alan
Final approver	Luke
PR-level ownership exception	None
Required expertise	content serving, FastAPI, provenance
Higher-capability review	Risk-proportionate; not mandatory by programme default

1.4.3 P11-03 - Release participant design-system accessibility and interaction contract

Field	Plan
Repository / base	`design-system` (`main`)
Gate / size	A1 / Medium
Local preparation status	Eligible for isolated, uncommitted, synthetic/no-invented-content preparation only
Merge readiness	Blocked pending PR dependencies P00-01; Gate A0 active and verified; Alan review
Technical-decision owner	None; implement the settled founder constraints and approved contracts
Dependencies	P00-01
Blocking decisions/checkpoints	None beyond dependencies and plan approval
Source / salvage	Design-system PRs #7 and #8, dirty local brand assets

1.4.3.1 Objective Land the participant recipes/tokens/assets and parity guidance needed for secure escaping, accessible controls, responsive layouts, and stable interaction contracts.

1.4.3.2 Scope

- Jinja escaping/attrs contract
- 44px/keyboard/focus/reduced-motion requirements
- Responsive shell/recipe guidance
- Versioned vendoring

1.4.3.3 Explicit non-goals

- No universal raw-hex blocker
- No internal/operator DS
- No legacy app sweep

1.4.3.4 Expected files or modules

- `components/`
- `tokens/`
- `assets/`
- `docs/consumer-parity.md`
- `tests/`

1.4.3.5 Change map

Area	Planned change
Schema/model	None in this PR; any later schema change stays in its named migration PR.
API/routes	No public API/route contract change.
UI/product surface	Participant design-system release only.
Infrastructure/workflow	No cloud/infrastructure resource or workflow change.
Migration/backfill	No migration or backfill.
Security/privacy	Preserve existing fail-closed boundaries; validate the PR-specific privacy/security cases.
Architecture/docs/config	Document the contract, version pins and safe partial-merge behavior.

1.4.3.6 Tests and validation Objective tests:

- Template escaping
- raw-slot registry
- keyboard/focus
- responsive visual fixtures
- asset integrity

Local validation:

- `npm test`

- Run recipe escaping, accessibility and responsive fixture checks.

Cloud validation: run only through Gate **A1** on a known revision, using synthetic data until B1 and no PHI until B2. A merge or green deployment is not gate acceptance.

1.4.3.7 Diagnostics and observability Emit correlation/idempotency/policy/version identifiers, transition/result counters and bounded failure reasons; never log tokens, processor payloads, raw documents, prompts, PHI or unnecessary PII.

1.4.3.8 Rollout Release a versioned/pinned artifact or API contract first; consumers opt in explicitly and retain fail-closed/previous-version behavior during the compatibility window.

1.4.3.9 Rollback or forward repair Disable the feature or return to the prior compatible image; retain append-only audit/ledger history and repair with a new event/revision rather than destructive mutation.

1.4.3.10 Dependencies and parallel work Hard dependencies: P00-01. Parallel opportunities: P11-01, P11-02

1.4.3.11 Objective acceptance criteria

- ☐ Land the participant recipes/tokens/assets and parity guidance needed for secure escaping, accessible controls, responsive layouts, and stable interaction contracts.
- ☐ Every listed objective test passes locally and at the required gate where applicable.
- ☐ Every explicit non-goal remains out of the diff and no protected worktree/branch is modified during extraction.
- ☐ The planning record has matching dependency, local-preparation, merge-readiness, ownership, gate and disposition fields.
- ☐ Rollout/repair evidence is attached before merge; unresolved decisions remain blocked rather than encoded as guesses.

1.4.3.12 Ownership and review

Role	Recommendation
Work-package DRI	Luke
Primary implementer	Luke (proposed; pending Alan review)
Technical-decision owner	None; implement the settled founder constraints and approved contracts
Reviewer	Alan
Final approver	Luke
PR-level ownership exception	None
Required expertise	design systems, accessibility, Jinja security
Higher-capability review	Risk-proportionate; not mandatory by programme default

1.4.4 P11-04 - Adopt approved Learn and source-card recipes in app

Field	Plan
Repository / base	`app` (`main`)
Gate / size	A2 / Large
Local preparation status	Not ready; named PR, decision or programme-acceptance prerequisites remain
Merge readiness	Blocked pending PR dependencies P11-02, P11-03; Gate A0 active and verified; Alan review
Technical-decision owner	None; implement the settled founder constraints and approved contracts
Dependencies	P11-02, P11-03
Blocking decisions/checkpoints	None beyond dependencies and plan approval
Source / salvage	PR #122 Learn slot, PR #124 dependency note

1.4.4.1 Objective Consume pinned Learn/catalog and participant-DS versions for source cards, reading views, suggestions, and honest empty/error states.

1.4.4.2 Scope

- Version-pinned catalog client
- Source/citation cards and reading shell
- No-resource/degraded states
- Cluster/context handoff

1.4.4.3 Explicit non-goals

- No final content invention
- No case truth write

1.4.4.4 Expected files or modules

- `app/learn_resources.py`
- `app/templates/learn_workspace.html`
- `app/templates/components/participant/`
- `tests/python/test_learn_workspace.py`

1.4.4.5 Change map

Area	Planned change
Schema/model	None in this PR; any later schema change stays in its named migration PR.
API/routes	Read-only catalog contract with fail-closed approval checks.
UI/product surface	Governed participant recipes.

Area	Planned change
Infrastructure/workflow	No cloud/infrastructure resource or workflow change.
Migration/backfill	No migration or backfill.
Security/privacy	Preserve existing fail-closed boundaries; validate the PR-specific privacy/security cases.
Architecture/docs/config	Document the contract, version pins and safe partial-merge behavior.

1.4.4.6 Tests and validation Objective tests:

- Approved resource
- missing/unapproved resource
- service timeout
- source links
- mobile/keyboard

Local validation:

- `python -m unittest discover -s tests/python`
- Run the focused test module(s) named above against SQLite and PostgreSQL where applicable.

Cloud validation: run only through Gate **A2** on a known revision, using synthetic data until B1 and no PHI until B2. A merge or green deployment is not gate acceptance.

1.4.4.7 Diagnostics and observability Emit correlation/idempotency/policy/version identifiers, transition/result counters and bounded failure reasons; never log tokens, processor payloads, raw documents, prompts, PHI or unnecessary PII.

1.4.4.8 Rollout Deploy behind the narrowest practical feature/config gate, verify the named synthetic flow and diagnostics on a known revision, then widen only at the associated programme gate.

1.4.4.9 Rollback or forward repair Disable the feature or return to the prior compatible image; retain append-only audit/ledger history and repair with a new event/revision rather than destructive mutation.

1.4.4.10 Dependencies and parallel work Hard dependencies: P11-02, P11-03. Parallel opportunities: P11-01

1.4.4.11 Objective acceptance criteria

- ☐ Consume pinned Learn/catalog and participant-DS versions for source cards, reading views, suggestions, and honest empty/error states.
- ☐ Every listed objective test passes locally and at the required gate where applicable.
- ☐ Every explicit non-goal remains out of the diff and no protected worktree/branch is modified during extraction.

- ☐ The planning record has matching dependency, local-preparation, merge-readiness, ownership, gate and disposition fields.
- ☐ Rollout/repair evidence is attached before merge; unresolved decisions remain blocked rather than encoded as guesses.

1.4.4.12 Ownership and review

Role	Recommendation
Work-package DRI	Luke
Primary implementer	Luke (proposed; pending Alan review)
Technical-decision owner	None; implement the settled founder constraints and approved contracts
Reviewer	Alan
Final approver	Luke
PR-level ownership exception	None
Required expertise	Python/FastAPI, PostgreSQL, security-aware product engineering
Higher-capability review	Risk-proportionate; not mandatory by programme default

1.5 Cross-repository coordination

Repository	Authority after merge
`app`	routing, validation, authorization, participant/case/workflow truth, PHI policy and commercial domain
`design-system`	participant recipes/tokens/accessibility/interaction contract
`intelligence`	advisory inference, scoped response/citation contract; no case truth
`learn`	authored Learn artifacts, provenance and release manifest

Merge order inside this package: `P11-01` → `P11-03` → `P11-02` → `P11-04`.

Handoff rule: producer contract/version must merge and be pinned before its consumer enables the feature. During a partial merge, consumers fail closed or retain the last approved version; they do not fabricate data or silently broaden access.

Compatibility window: keep prior readers/writers and rollback image usable through the named gate; contract/migration PRs document the exact removal point.

1.6 Test and acceptance matrix

Test dimension	Method	Objective result
Happy path	Artifact schema/provenance; Approved-only catalog; Missing-resource empty state; Recipe escaping; Keyboard/reduced-motion/mobile	Expected state/event/UI and named evidence are produced once.
Authorization failure	Wrong/no subject, role, membership, purpose or consent	403/404 as appropriate; no write or data leak; audit safe failure.
Role differences	Separate IP, GC, operator, provider/service identities	Only the approved lens/projection/actions appear.
Retries/duplicates	Repeat same canonical request/event	Original result returned; no duplicate membership/case/invoice/document/event.
Concurrency	Two writers/claimants/migrators/workers	One valid transition; loser receives deterministic stale/conflict response.
Stale state	Old revision/config/terms/token/artifact	Fail closed or approved compatibility behavior; never silent coercion.
Malformed input	Boundary, encoding, size, enum, redirect and identifier corpus	Validation before side effects; safe error.
Unavailable dependency	Database, intelligence, processor, S3/scanner or auth unavailable	Explicit degraded/blocked behavior; no hallucinated success.
Partial failure	Crash between external effect, DB transaction and outbox	Retry/forward repair converges from durable evidence.
Logout/login/resume	Session expires/restarts mid-flow	Return to authorized current state; no query/link authority.
Mobile/accessibility	320/375/768 widths, keyboard, focus, reduced motion	Core task completes with truthful state and no clipped controls.
Synthetic cloud	Known dev revision and synthetic identities/data	Gate artifact records SHA, dependency status, audit and cleanup.
Audit/observability	Inspect events/metrics/logs	Versions, actor/authority, correlation and reason present; no sensitive payload.

1.7 Risks and decisions

Founder outcomes, Alan's remaining technical ownership and external activation dependencies are recorded separately so a final policy is never mistaken for an active control.

ID	Status	Classification	Remaining owner	Affected / latest	Programme effect

Implementation risk	Owner	Treatment
Fake/unapproved content	Luke	Mitigate through explicit tests, rollout and forward-repair evidence before the associated gate.

Implementation risk	Owner	Treatment
Cross-repo version drift	Luke	Mitigate through explicit tests, rollout and forward-repair evidence before the associated gate.
Aesthetic review blocks recovery	Luke	Mitigate through explicit tests, rollout and forward-repair evidence before the associated gate.
Internal DS leakage	Luke	Mitigate through explicit tests, rollout and forward-repair evidence before the associated gate.

1.8 Existing-work salvage

Source	Head	Valuable content	Destination	Recommendation	Extraction status/safety
app#112	9605d88e31bd	Source-first 81-node/12-cluster surface map, participant-renderer boundaries, wave plan and cross-repo seams.	P11-03, P11-04	Selective port, then supersede after extraction	Catalogued; content remains to be reconciled into replacement PR acceptance tests.
app#121	529d377e2337	Primary Node 0 participant model/UI, PDF/guide presentation and focused surface tests.	P11-03	Selective UI/test port, then supersede	Unextracted; #124 may contain later copies but equivalence must be proved by file/commit comparison.

Source	Head	Valuable content	Destination	Recommendation	Extraction status/safety
app#122	e85382150853	Case projection/lens surfaces, safe return_to, invitation TTL/CAS/self-member/one-GC constraints, transactional membership, fail-closed Learn, SQL-limited timeline, responsive/a11y tests and Python CI workflow.	P11-03	Selective-port behavior and tests; supersede as programme architecture	Complete at e853821: authoritative behavior/tests and selectively portable implementation are classified; superseded architecture and evidence-only claims are named.
app#124	84a5a847fea7	Consolidated Node 0 questionnaire/guide/surfaces, GC onboarding, participant case shell, invitation delegation, DS assets and large focused test suites as extraction evidence.	P11-03, P11-04	Fully supersede as a merge unit; preserve selective concepts, copy, assets and tests as evidence	Complete at 84a5a84: all consolidated-review findings are dispositioned and assigned; no mergeable/cherry-pick unit is approved.
ds#7	cedfcc489b1f	Documents an escaping/attrs hardening follow-up relevant to participant recipe security.	P11-03	Retain for direct review/merge or fold into P11-03	Direct-reuse candidate; not yet merged.

Source	Head	Valuable content	Destination	Recommendation	Extraction status/safety
ds#8	4656426e493e	Consumer parity and bounded app-owned layout guidance for Node 0/case/mobile adoption.	P11-03	Prefer direct review/merge if still correct	Direct-reuse candidate; local dirty asset delta separately protected.
feat/byos-journey-wave-2	5b63e3a7c364	Projection-driven phase-1 cluster presentation, exact route allowlisting, person-versus-case-side ownership intent, transactional submission/work-item and review/audit patterns, fail-closed item retention, approved Learn status selection and 36 focused tests.	P11-03, P11-04	Preserve paused at the exact head; selectively port semantics/tests only after adaptation. Do not merge, cherry-pick, continue implementation or use its runtime schema directly.	Paused exact-head evidence; no direct merge
feature/learn-resource-rendering-contract	9c9a9c2	substantial uncommitted builder/schema/templates/resource work	P11-01	Selective port from protected worktree	Do not update/switch/clean; create a future isolated extraction worktree.
feature/node0-beta-learn-resources	e1fb2d6	uncommitted Node 0 Learn implementation	P11-01 after provenance/no-fake-content review	Selective port from protected worktree	Preserve until compared with rendering-contract branch.

Source	Head	Valuable content	Destination	Recommendation	Extraction status/safety
main (behind origin/main)	9d824e8	dirty Learn registry/corpus plus uv.lock	P11-02/P10-03 as appropriate	Selective port from protected worktree	Do not pull/reset/stash; extract in isolated worktree later.
feature/ds-consumer-parity-guidance	4656426	dirty brand assets beyond PR #8	P11-03 after asset review	Selective port from protected worktree	Remote PR and local asset delta are separate evidence; do not overwrite.

Package source inventory:

- Dirty Learn rendering-contract branch
- Learn issue #3
- Intelligence issue #14 and dirty catalog work
- DS PRs #7/#8

1.9 Ownership recommendation

Luke is the proposed DRI and primary implementer across Learn, intelligence-catalog, participant-design-system and app-adoption PRs. Alan reviews technical contracts and failure behavior; accessibility and content/provenance review remain required.

PR	WP DRI	Primary implementer	Technical-decision owner	Reviewer	Final approver	Exception
P11-01	Luke	Luke (proposed)	None; implement the settled founder constraints and approved contracts	Alan	Luke	None
P11-02	Luke	Luke (proposed)	None; implement the settled founder constraints and approved contracts	Alan	Luke	None

PR	WP DRI	Primary implementer	Technical-decision owner	Reviewer	Final approver	Exception
P11-03	Luke	Luke (proposed)	None; implement the settled founder constraints and approved contracts	Alan	Luke	None
P11-04	Luke	Luke (proposed)	None; implement the settled founder constraints and approved contracts	Alan	Luke	None

PR ownership inherits the proposed work-package split pending Alan's review. Named technical-decision ownership remains separate and never transfers implementation ownership across work packages; reciprocal and external review requirements remain intact.

1.10 Definition of done

- ☐ Every proposed PR is merged in dependency order or explicitly dispositioned, with its objective acceptance criteria and review record complete.
- ☐ All package blocking decisions are resolved by the named owner; no commercial/privacy/security value is guessed in code.
- ☐ Local, PostgreSQL, role/authorization, retry/concurrency, failure, mobile and synthetic-cloud evidence required by this package is attached.
- ☐ Cross-repository contracts and artifact/migration versions are pinned; partial-merge behavior is fail-closed or explicitly degraded.
- ☐ Observability is sufficient to identify revision, transition, dependency and safe failure without sensitive payloads.
- ☐ Existing PR/worktree value and reviewer findings are extracted before closure; no cleanup occurs without team confirmation.
- ☐ The associated programme gate is accepted by Luke and any required external reviewer; tests/deploy alone do not establish B1/B2.