Natalyx MVP Fixes

Work Package 12: Ask/Learn shell and mobile cutover

L. Rhodes (plan owner) - A. Zhao (technical feedback reconciled)

2026-07-12

Contents

1 Work Package 12: Ask/Learn shell and mobile cutover **2**

1.1 Purpose and outcome 2
1.2 Verified current-state evidence 3
1.3 Architecture and contracts 3
1.4 Explicit PR sequence 4
1.5 Cross-repository coordination 12
1.6 Test and acceptance matrix 12
1.7 Risks and decisions 13
1.8 Existing-work salvage 15
1.9 Ownership recommendation 17
1.10 Definition of done 18

1 Work Package 12: Ask/Learn shell and mobile cutover

> Review draft only. Ownership and sequencing remain recommendations until Luke and Alan approve the plan together.

Plan	Value
Work package	WP12
Plan file	`WP12 - Ask and Learn shell and mobile cutover.md`
Proposed PRs	P12-01, P12-02, P12-03
Inspection snapshot	2026-07-12 19:30 America/New_York

1.1 Purpose and outcome

Problem. Participant Ask/Learn entry points, case shell, legacy routes, and mobile interactions are not yet one coherent clickable journey with explicit context boundaries.

Why this package exists. It creates a reviewable boundary so the programme can progress without mixing product, data, security, infrastructure and rollout concerns in one oversized change.

Completed outcome. A unified scope-labelled Ask/Learn shell, accessible mobile participant journey, and verified redirect-based legacy cutover with no broken or misleading controls.

Explicit non-goals.

- No final content authoring
- No staff/operator redesign

- No broad visual rebrand
- No removal before telemetry proves safe

1.2 Verified current-state evidence

Classification is explicit: **verified** is observed code/PR/live behavior; **verified limitation** records an evidence gap; **design authority** is an approved planning source; **design decision** is proposed future behavior. None is silently treated as another.

ID	Class	Repository / ref	File, construct or location	Finding
E-006	verified	app / PR #122@e853821	PR comment Review round 2 addressed and changed workflow/tests	Updated PR #122 reports 499 tests plus return_to, TTL, CAS, self-invite, lens and Learn fail-closed fixes; green checks were observed. These are salvage candidates, not blanket merge approval.
E-012	verified	app / PR #122@e853821	app/storage/invitations.py and PR review-round comment	The updated case invitation work adds 14-day ceiling, CAS transitions, mismatch confirmation, self-invite refusal, return_to preservation and paired lens tests; it has no Node 0 workspace target.
E-024	verified	design-system / main@43dab986; PR #7@cedfcc4; PR #8@4656426	components, tokens, Jinja attrs/parity guidance	Participant DS recipes and parity guidance exist; local brand assets are also dirty. Internal/operator DS is a separate repository and boundary.
E-029	verified preserved branch	app / feat/byos-journey-wave-2@5b63e3a7	exact three-commit stack on e853821	Wave 2 contains phase-1 cluster pages, metadata-only request/review, case anchoring and role/owner fixes. Controlled local evidence passed 535 tests with 9 skipped and 36/36 focused tests, but no branch checks, PostgreSQL, browser/accessibility or visual run exists.

1.3 Architecture and contracts

- The shell labels general, private, and shared-case context and never implies a source exists when it does not.
- Server owns state and permissions; client code enhances interaction only.
- Legacy routes redirect through allowlisted, telemetry-observed compatibility paths before deletion.

Contract area	Package rule
Ownership boundary	`app`; repository-specific PRs remain separate.
Entities/state	No new runtime entity; evidence/coordination only.

Contract area	Package rule
Authorization	Authenticated subject/service plus entity membership, role, purpose, consent and expected revision; query parameters, links and UI state are never authority.
API/service	Pass versioned scoped envelopes only. Stable redirects with query sanitization.
Storage	No new storage; preserve current state read-only for this package.
Audit	Use the common transition envelope and append-only source/event identifiers; redact tokens, raw documents, prompts and sensitive payloads.
Failure	Fail closed for authorization, provenance, money, document and PHI boundaries; expose a bounded actionable error and preserve retry/repair evidence.
Observability	Correlation, policy/schema/config version, transition and dependency result metrics without PHI/PII payload logging.
Compatibility	Additive/dual-compatible changes, explicit version pins, old/new revision window and named forward repair.
Privacy/PHI	Synthetic only through A2; approved PII only at B1; PHI remains blocked until formal B2.

1.4 Explicit PR sequence

Order	ID	Title	Repository	Dependencies	Gate	Local preparation	Merge readiness
1	P12-01	Unify Ask and Learn shell with explicit context scopes	app	P10-03, P11-04, P09-04	A2	Not ready; named PR, decision or programme-acceptance prerequisites remain	Blocked pending PR dependencies P10-03, P11-04, P09-04; technical decisions/controls D-AI-01; Gate A0 active and verified; Alan review

Order	ID	Title	Repository	Dependencies	Gate	Local preparation	Merge readiness
2	P12-02	Complete mobile participant interaction and accessibility cutover	app	P05-03, P06-03, P09-04, P09-06, P12-01	A2	Not ready; named PR, decision or programme-acceptance prerequisites remain	Blocked pending PR dependencies P05-03, P06-03, P09-04, P09-06, P12-01; Gate A0 active and verified; Alan review
3	P12-03	Retire legacy participant routes behind verified redirects	app	P12-02, P13-04	B1	Not ready; named PR, decision or programme-acceptance prerequisites remain	Blocked pending PR dependencies P12-02, P13-04; Gate A0 active and verified; Alan review

1.4.1 P12-01 - Unify Ask and Learn shell with explicit context scopes

Field	Plan
Repository / base	`app` (`main`)
Gate / size	A2 / Large
Local preparation status	Not ready; named PR, decision or programme-acceptance prerequisites remain
Merge readiness	Blocked pending PR dependencies P10-03, P11-04, P09-04; technical decisions/controls D-AI-01; Gate A0 active and verified; Alan review
Technical-decision owner	D-AI-01: Alan - later model/retrieval/schema/fallback mechanism
Dependencies	P10-03, P11-04, P09-04
Blocking decisions/checkpoints	D-AI-01
Source / salvage	Current Ask widget/Learn workspace, PR #124

1.4.1.1 Objective Present general Learn, private personalization, and approved shared-case Ask as visibly distinct contexts with source cards and safe switching.

1.4.1.2 Scope

- Context scope badge/selector
- Suggested questions and citations
- Boundary and unavailable states
- Case-aware authorization

1.4.1.3 Explicit non-goals

- No context merge
- No case fact write

1.4.1.4 Expected files or modules

- `app/ask_natalyx.py`
- `app/templates/ask_natalyx*.html`
- `app/templates/learn_workspace.html`
- `app/static/js/learn_chat.js`
- `tests/python/test_ask_learn_shell.py`

1.4.1.5 Change map

Area	Planned change
Schema/model	None in this PR; any later schema change stays in its named migration PR.
API/routes	Pass versioned scoped envelopes only.
UI/product surface	Unified but scope-explicit shell.
Infrastructure/workflow	No cloud/infrastructure resource or workflow change.
Migration/backfill	No migration or backfill.
Security/privacy	Preserve existing fail-closed boundaries; validate the PR-specific privacy/security cases.
Architecture/docs/config	Document the contract, version pins and safe partial-merge behavior.

1.4.1.6 Tests and validation Objective tests:

- General/private/shared views
- wrong-case denial
- logout/login
- empty/failure
- mobile/keyboard/screen-reader

Local validation:

- `python -m unittest discover -s tests/python`
- Run the focused test module(s) named above against SQLite and PostgreSQL where applicable.

Cloud validation: run only through Gate **A2** on a known revision, using synthetic data until B1 and no PHI until B2. A merge or green deployment is not gate acceptance.

1.4.1.7 Diagnostics and observability Emit correlation/idempotency/policy/version identifiers, transition/result counters and bounded failure reasons; never log tokens, processor payloads, raw documents, prompts, PHI or unnecessary PII.

1.4.1.8 Rollout Deploy behind the narrowest practical feature/config gate, verify the named synthetic flow and diagnostics on a known revision, then widen only at the associated programme gate.

1.4.1.9 Rollback or forward repair Disable the feature or return to the prior compatible image; retain append-only audit/ledger history and repair with a new event/revision rather than destructive mutation.

1.4.1.10 Dependencies and parallel work Hard dependencies: P10-03, P11-04, P09-04. Parallel opportunities: P12-03

1.4.1.11 Objective acceptance criteria

- ☐ Present general Learn, private personalization, and approved shared-case Ask as visibly distinct contexts with source cards and safe switching.
- ☐ Every listed objective test passes locally and at the required gate where applicable.
- ☐ Every explicit non-goal remains out of the diff and no protected worktree/branch is modified during extraction.
- ☐ The planning record has matching dependency, local-preparation, merge-readiness, ownership, gate and disposition fields.
- ☐ Rollout/repair evidence is attached before merge; unresolved decisions remain blocked rather than encoded as guesses.

1.4.1.12 Ownership and review

Role	Recommendation
Work-package DRI	Luke
Primary implementer	Luke (proposed; pending Alan review)
Technical-decision owner	D-AI-01: Alan - later model/retrieval/schema/fallback mechanism
Reviewer	Alan
Final approver	Luke
PR-level ownership exception	None
Required expertise	privacy UX, FastAPI/Jinja, accessibility
Higher-capability review	Mandatory before merge

1.4.2 P12-02 - Complete mobile participant interaction and accessibility cutover

Field	Plan
Repository / base	`app` (`main`)
Gate / size	A2 / Exceptional
Local preparation status	Not ready; named PR, decision or programme-acceptance prerequisites remain
Merge readiness	Blocked pending PR dependencies P05-03, P06-03, P09-04, P09-06, P12-01; Gate A0 active and verified; Alan review

Field	Plan
Technical-decision owner	None; implement the settled founder constraints and approved contracts
Dependencies	P05-03, P06-03, P09-04, P09-06, P12-01
Blocking decisions/checkpoints	None beyond dependencies and plan approval
Source / salvage	PR #122 mobile journey, PR #124 Node 0, DS PR #8

1.4.2.1 Objective Run a bounded participant-only mobile/accessibility pass across entry, auth, Node 0, GC claim, case, documents, Ask, and Learn using the released DS contract.

1.4.2.2 Scope

- Navigation/forms/cards/dialogs
- 320/375/768 widths
- Keyboard/focus/reduced motion
- Error/loading/empty states

1.4.2.3 Explicit non-goals

- No internal/operator surface
- No visual rebrand
- No zero-hex purity gate

1.4.2.4 Expected files or modules

- `app/templates/participant*/`
- `app/templates/node0/`
- `app/templates/case/`
- `app/static/participant*/`
- `tests/browser/participant_mobile.spec.*`

1.4.2.5 Change map

Area	Planned change
Schema/model	None in this PR; any later schema change stays in its named migration PR.
API/routes	No public API/route contract change.
UI/product surface	Participant interaction defects and concrete DS adoption only.
Infrastructure/workflow	No cloud/infrastructure resource or workflow change.
Migration/backfill	No migration or backfill.
Security/privacy	Preserve existing fail-closed boundaries; validate the PR-specific privacy/security cases.
Architecture/docs/config	Document the contract, version pins and safe partial-merge behavior.

1.4.2.6 Tests and validation

Objective tests:

- All required clickable journeys
- axe/manual keyboard
- reduced motion
- orientation/zoom
- slow dependency

Local validation:

- `python -m unittest discover -s tests/python`
- Run the focused test module(s) named above against SQLite and PostgreSQL where applicable.

Cloud validation: run only through Gate **A2** on a known revision, using synthetic data until B1 and no PHI until B2. A merge or green deployment is not gate acceptance.

1.4.2.7 Diagnostics and observability

Emit correlation/idempotency/policy/version identifiers, transition/result counters and bounded failure reasons; never log tokens, processor payloads, raw documents, prompts, PHI or unnecessary PII.

1.4.2.8 Rollout

Deploy behind the narrowest practical feature/config gate, verify the named synthetic flow and diagnostics on a known revision, then widen only at the associated programme gate.

1.4.2.9 Rollback or forward repair

Disable the feature or return to the prior compatible image; retain append-only audit/ledger history and repair with a new event/revision rather than destructive mutation.

1.4.2.10 Dependencies and parallel work

Hard dependencies: P05-03, P06-03, P09-04, P09-06, P12-01. Parallel opportunities: None inside this package beyond review/test preparation.

1.4.2.11 Objective acceptance criteria

- ☐ Run a bounded participant-only mobile/accessibility pass across entry, auth, Node 0, GC claim, case, documents, Ask, and Learn using the released DS contract.
- ☐ Every listed objective test passes locally and at the required gate where applicable.
- ☐ Every explicit non-goal remains out of the diff and no protected worktree/branch is modified during extraction.
- ☐ The planning record has matching dependency, local-preparation, merge-readiness, ownership, gate and disposition fields.
- ☐ Rollout/repair evidence is attached before merge; unresolved decisions remain blocked rather than encoded as guesses.

1.4.2.12 Ownership and review

Role	Recommendation
Work-package DRI	Luke
Primary implementer	Luke (proposed; pending Alan review)
Technical-decision owner	None; implement the settled founder constraints and approved contracts
Reviewer	Alan
Final approver	Luke
PR-level ownership exception	None
Required expertise	responsive UI, accessibility, browser testing
Higher-capability review	Risk-proportionate; not mandatory by programme default

1.4.3 P12-03 - Retire legacy participant routes behind verified redirects

Field	Plan
Repository / base	`app` (`main`)
Gate / size	B1 / Large
Local preparation status	Not ready; named PR, decision or programme-acceptance prerequisites remain
Merge readiness	Blocked pending PR dependencies P12-02, P13-04; Gate A0 active and verified; Alan review
Technical-decision owner	None; implement the settled founder constraints and approved contracts
Dependencies	P12-02, P13-04
Blocking decisions/checkpoints	None beyond dependencies and plan approval
Source / salvage	Current route inventory, PRs #112/#119 planning maps

1.4.3.1 Objective Move legacy participant entry/case/Ask/Learn routes behind allowlisted redirects and telemetry, then remove only after a measured compatibility window.

1.4.3.2 Scope

- Route inventory and redirect map
- Bookmark/return_to compatibility
- Telemetry and rollback flag
- Later dead-code removal

1.4.3.3 Explicit non-goals

- No immediate destructive deletion
- No operator route change

1.4.3.4 Expected files or modules

- `app/routes/participant*.py`

- `app/main.py`
- `tests/python/route_inventory.json`
- `docs/runbooks/legacy-cutover.md`

1.4.3.5 Change map

Area	Planned change
Schema/model	None in this PR; any later schema change stays in its named migration PR.
API/routes	Stable redirects with query sanitization.
UI/product surface	No visible participant/operator UI change.
Infrastructure/workflow	No cloud/infrastructure resource or workflow change.
Migration/backfill	No migration or backfill.
Security/privacy	Preserve existing fail-closed boundaries; validate the PR-specific privacy/security cases.
Architecture/docs/config	Document the contract, version pins and safe partial-merge behavior.

1.4.3.6 Tests and validation Objective tests:

- Every legacy route
- query/open-redirect safety
- stale bookmarks
- rollback flag
- route parity

Local validation:

- `python -m unittest discover -s tests/python`
- Run the focused test module(s) named above against SQLite and PostgreSQL where applicable.

Cloud validation: run only through Gate **B1** on a known revision, using synthetic data until B1 and no PHI until B2. A merge or green deployment is not gate acceptance.

1.4.3.7 Diagnostics and observability Legacy hit counters and unknown-route alerts.

1.4.3.8 Rollout Deploy behind the narrowest practical feature/config gate, verify the named synthetic flow and diagnostics on a known revision, then widen only at the associated programme gate.

1.4.3.9 Rollback or forward repair Disable the feature or return to the prior compatible image; retain append-only audit/ledger history and repair with a new event/revision rather than destructive mutation.

1.4.3.10 Dependencies and parallel work Hard dependencies: P12-02, P13-04. Parallel opportunities: P12-01

1.4.3.11 Objective acceptance criteria

- ☐ Move legacy participant entry/case/Ask/Learn routes behind allowlisted redirects and telemetry, then remove only after a measured compatibility window.
- ☐ Every listed objective test passes locally and at the required gate where applicable.
- ☐ Every explicit non-goal remains out of the diff and no protected worktree/branch is modified during extraction.
- ☐ The planning record has matching dependency, local-preparation, merge-readiness, ownership, gate and disposition fields.
- ☐ Rollout/repair evidence is attached before merge; unresolved decisions remain blocked rather than encoded as guesses.

1.4.3.12 Ownership and review

Role	Recommendation
Work-package DRI	Luke
Primary implementer	Luke (proposed; pending Alan review)
Technical-decision owner	None; implement the settled founder constraints and approved contracts
Reviewer	Alan
Final approver	Luke
PR-level ownership exception	None
Required expertise	Python/FastAPI, PostgreSQL, security-aware product engineering
Higher-capability review	Risk-proportionate; not mandatory by programme default

1.5 Cross-repository coordination

Repository	Authority after merge
`app`	routing, validation, authorization, participant/case/workflow truth, PHI policy and commercial domain

Merge order inside this package: `P12-01` → `P12-02` → `P12-03`.

Handoff rule: producer contract/version must merge and be pinned before its consumer enables the feature. During a partial merge, consumers fail closed or retain the last approved version; they do not fabricate data or silently broaden access.

Compatibility window: keep prior readers/writers and rollback image usable through the named gate; contract/migration PRs document the exact removal point.

1.6 Test and acceptance matrix

Test dimension	Method	Objective result
Happy path	Clickable IP/GC flows; Context labels; No-JS/reduced-motion/keyboard; Mobile widths; Redirect and stale bookmark; Logout/login/resume	Expected state/event/UI and named evidence are produced once.
Authorization failure	Wrong/no subject, role, membership, purpose or consent	403/404 as appropriate; no write or data leak; audit safe failure.
Role differences	Separate IP, GC, operator, provider/service identities	Only the approved lens/projection/actions appear.
Retries/duplicates	Repeat same canonical request/event	Original result returned; no duplicate membership/case/invoice/document/event.
Concurrency	Two writers/claimants/migrators/workers	One valid transition; loser receives deterministic stale/conflict response.
Stale state	Old revision/config/terms/token/artifact	Fail closed or approved compatibility behavior; never silent coercion.
Malformed input	Boundary, encoding, size, enum, redirect and identifier corpus	Validation before side effects; safe error.
Unavailable dependency	Database, intelligence, processor, S3/scanner or auth unavailable	Explicit degraded/blocked behavior; no hallucinated success.
Partial failure	Crash between external effect, DB transaction and outbox	Retry/forward repair converges from durable evidence.
Logout/login/resume	Session expires/restarts mid-flow	Return to authorized current state; no query/link authority.
Mobile/accessibility	320/375/768 widths, keyboard, focus, reduced motion	Core task completes with truthful state and no clipped controls.
Synthetic cloud	Known dev revision and synthetic identities/data	Gate artifact records SHA, dependency status, audit and cleanup.
Audit/observability	Inspect events/metrics/logs	Versions, actor/authority, correlation and reason present; no sensitive payload.

1.7 Risks and decisions

Founder outcomes, Alan's remaining technical ownership and external activation dependencies are recorded separately so a final policy is never mistaken for an active control.

ID	Status	Classification	Remaining owner	Affected / latest	Programme effect
D-AI-01	Founder scope/cost final; Alan later; PHI externally gated	Luke sets scope and cost; Alan decides implementation later	Alan - later before P10-01	P10-01, P10-02, P10-03, P12-01; Before P10-01	P10/P12 synthetic planning may proceed; implementation completion waits for Alan's technical decision and PHI remains blocked through B2.

1.7.1 D-AI-01 - Intelligence context and approval authority matrix

Field	Recorded decision or requirement
Decision state	Final founder policy; PHI externally dependent
Founder outcome	AI is bounded and advisory: role-scoped education, retrieval, summaries, question drafts, next steps and provider preparation using approved Learn and authorized source-labelled context. It never diagnoses, ranks, approves, clears or writes durable truth; authorized human approval precedes memory, case or provider material.
Founder constraints	Deterministic or curated fallback; $10 per active case/month and $100 total beta/month ceilings with alerts and graceful fallback; No PHI before B2
What remains for Alan	Choose Bedrock model, prompts, retrieval, schemas, fallback, human-review rails and cost controls
Evidence required	Scope/authority negative tests; Fallback and malformed-response tests; Safety and cost evidence
Approval rule	Luke approves broader AI authority, higher cost or any PHI use; B2 external approval is mandatory for PHI.
External dependencies	B2 external security/privacy/compliance approval before PHI
Affected PRs / latest point	P10-01, P10-02, P10-03, P12-01; Before P10-01
Programme effect	P10/P12 synthetic planning may proceed; implementation completion waits for Alan's technical decision and PHI remains blocked through B2.
Independent recommendation	Generic case members cannot create reviewed/provider truth; intelligence remains advisory and scope explicit.

Implementation risk	Owner	Treatment
Context ambiguity	Luke	Mitigate through explicit tests, rollout and forward-repair evidence before the associated gate.
Mobile-only dead ends	Luke	Mitigate through explicit tests, rollout and forward-repair evidence before the associated gate.
Premature legacy removal	Luke	Mitigate through explicit tests, rollout and forward-repair evidence before the associated gate.
Design drift	Luke	Mitigate through explicit tests, rollout and forward-repair evidence before the associated gate.

1.8 Existing-work salvage

Source	Head	Valuable content	Destination	Recommendation	Extraction status/safety
app#112	9605d88e31bd	Source-first 81-node/12-cluster surface map, participant-renderer boundaries, wave plan and cross-repo seams.	P12-03	Selective port, then supersede after extraction	Catalogued; content remains to be reconciled into replacement PR acceptance tests.
app#119	a8cd2f428535	Concise product-leverage framing and boundaries for the MVP flow.	P12-03	Retain as source or merge separately after plan decision	Catalogued; reconcile terminology into approved programme.
app#121	529d377e2337	Primary Node 0 participant model/UI, PDF/guide presentation and focused surface tests.	P12-02	Selective UI/test port, then supersede	Unextracted; #124 may contain later copies but equivalence must be proved by file/commit comparison.

Source	Head	Valuable content	Destination	Recommendation	Extraction status/safety
app#122	e85382150853	Case projection/lens surfaces, safe return_to, invitation TTL/CAS/self-member/one-GC constraints, transactional membership, fail-closed Learn, SQL-limited timeline, responsive/a11y tests and Python CI workflow.	P12-02	Selective-port behavior and tests; supersede as programme architecture	Complete at e853821: authoritative behavior/tests and selectively portable implementation are classified; superseded architecture and evidence-only claims are named.
app#124	84a5a847fea7	Consolidated Node 0 questionnaire/guide/surfaces, GC onboarding, participant case shell, invitation delegation, DS assets and large focused test suites as extraction evidence.	P12-02	Fully supersede as a merge unit; preserve selective concepts, copy, assets and tests as evidence	Complete at 84a5a84: all consolidated-review findings are dispositioned and assigned; no mergeable/cherry-pick unit is approved.
ds#8	4656426e493e	Consumer parity and bounded app-owned layout guidance for Node 0/case/mobile adoption.	P12-02	Prefer direct review/merge if still correct	Direct-reuse candidate; local dirty asset delta separately protected.

Source	Head	Valuable content	Destination	Recommendation	Extraction status/safety
feat/byos-journey-wave-2	5b63e3a7c364	Projection-driven phase-1 cluster presentation, exact route allowlisting, person-versus-case-side ownership intent, transactional submission/work-item and review/audit patterns, fail-closed item retention, approved Learn status selection and 36 focused tests.	P12-02	Preserve paused at the exact head; selectively port semantics/tests only after adaptation. Do not merge, cherry-pick, continue implementation or use its runtime schema directly.	Paused exact-head evidence; no direct merge

Package source inventory:

- PR #122 responsive journey and lens behavior
- PR #124 Node 0 surfaces
- DS PR #8 parity guidance

1.9 Ownership recommendation

Luke is the proposed DRI and primary implementer for the participant shell and cutover. Alan reviews technical integration, authorization and failure behavior; accessibility review remains required where named.

PR	WP DRI	Primary implementer	Technical-decision owner	Reviewer	Final approver	Exception
P12-01	Luke	Luke (proposed)	D-AI-01: Alan - later model/retrieval/schema/fallback mechanism	Alan	Luke	None

PR	WP DRI	Primary implementer	Technical-decision owner	Reviewer	Final approver	Exception
P12-02	Luke	Luke (proposed)	None; implement the settled founder constraints and approved contracts	Alan	Luke	None
P12-03	Luke	Luke (proposed)	None; implement the settled founder constraints and approved contracts	Alan	Luke	None

PR ownership inherits the proposed work-package split pending Alan's review. Named technical-decision ownership remains separate and never transfers implementation ownership across work packages; reciprocal and external review requirements remain intact.

1.10 Definition of done

- ☐ Every proposed PR is merged in dependency order or explicitly dispositioned, with its objective acceptance criteria and review record complete.
- ☐ All package blocking decisions are resolved by the named owner; no commercial/privacy/security value is guessed in code.
- ☐ Local, PostgreSQL, role/authorization, retry/concurrency, failure, mobile and synthetic-cloud evidence required by this package is attached.
- ☐ Cross-repository contracts and artifact/migration versions are pinned; partial-merge behavior is fail-closed or explicitly degraded.
- ☐ Observability is sufficient to identify revision, transition, dependency and safe failure without sensitive payloads.
- ☐ Existing PR/worktree value and reviewer findings are extracted before closure; no cleanup occurs without team confirmation.
- ☐ The associated programme gate is accepted by Luke and any required external reviewer; tests/deploy alone do not establish B1/B2.