Natalyx MVP Fixes

Work Package 00: Preservation, cloud diagnosis, and PR reconciliation

L. Rhodes (plan owner) - A. Zhao (technical review requested)

2026-07-10

Contents

1 Work Package 00: Preservation, cloud diagnosis, and PR reconciliation **2**

1.1 Purpose and outcome 2
1.2 Verified current-state evidence 3
1.3 Architecture and contracts 3
1.4 Explicit PR sequence 4
1.5 Cross-repository coordination 6
1.6 Test and acceptance matrix 6
1.7 Risks and decisions 7
1.8 Existing-work salvage 8
1.9 Ownership recommendation 8
1.10 Definition of done 9

1 Work Package 00: Preservation, cloud diagnosis, and PR reconciliation

Review draft only. Ownership and sequencing remain recommendations until Luke and Alan approve the plan together.

Plan	Value
Work package	WP00
Plan file	`WP00 - Preservation, cloud diagnosis, and PR reconciliation.md`
Proposed PRs	P00-01
Inspection snapshot	2026-07-10 20:12 America/New_York

1.1 Purpose and outcome

Problem. The live app is returning ALB 503 responses while overlapping draft PRs and protected dirty worktrees contain useful but contradictory implementations.

Why this package exists. It creates a reviewable boundary so the programme can progress without mixing product, data, security, infrastructure and rollout concerns in one oversized change.

Completed outcome. A signed-off source-of-truth baseline, complete extraction ledger, Alan-review reconciliation, and explicit no-delete/no-close conditions before replacement work begins.

Explicit non-goals.

- No code porting

- No PR closure or retargeting
- No branch/worktree cleanup
- No deployment or AWS mutation

1.2 Verified current-state evidence

Classification is explicit: **verified** is observed code/PR/live behavior; **verified limitation** records an evidence gap; **design authority** is an approved planning source; **design decision** is proposed future behavior. None is silently treated as another.

ID	Class	Repository / ref	File, construct or location	Finding
E-001	verified	live dev / 2026-07-10 20:12 America/New_York	https://dev.app.natalyx.health/ and /health	Both requests returned HTTP 503 from awselb/2.0; the deployed participant app is not presently usable.
E-002	verified limitation	AWS dev / 2026-07-10 20:12 America/New_York	aws sts get-caller-identity –profile natalyx-dev	Local AWS SSO was expired, so current ECS desired/running counts and task revision were not independently verified. Gate A0 must refresh access and capture them.
E-003	verified	GitHub / 2026-07-10 20:12 America/New_York	NatalyxPlatform open PR query	App PRs #112, #117, #119, #121, #122, #123 and #124 and design-system PRs #7/#8 are open; all app PRs are drafts.

1.3 Architecture and contracts

- Treat every existing branch and worktree as read-only evidence until its valuable files, tests, and reviewer findings have a named destination.
- Use the Drive review package as the approval surface; reactivate programme tracking only after the package is jointly accepted.
- Do not infer live health from GitHub build success; Gate A0 requires a known revision and live evidence.

Contract area	Package rule
Ownership boundary	`.github`; repository-specific PRs remain separate.
Entities/state	No new runtime entity; evidence/coordination only.
Authorization	Authenticated subject/service plus entity membership, role, purpose, consent and expected revision; query parameters, links and UI state are never authority.
API/service	No broad public contract; use the focused commands/events in each PR.
Storage	No new storage; preserve current state read-only for this package.

Contract area	Package rule
Audit	Use the common transition envelope and append-only source/event identifiers; redact tokens, raw documents, prompts and sensitive payloads.
Failure	Fail closed for authorization, provenance, money, document and PHI boundaries; expose a bounded actionable error and preserve retry/repair evidence.
Observability	Correlation, policy/schema/config version, transition and dependency result metrics without PHI/PII payload logging.
Compatibility	Additive/dual-compatible changes, explicit version pins, old/new revision window and named forward repair.
Privacy/PHI	Synthetic only through A2; approved PII only at B1; PHI remains blocked until formal B2.

1.4 Explicit PR sequence

Order	ID	Title	Repository	Dependencies	Gate	Size	Readiness
1	P00-01	Approve programme baseline and extraction ledger	.github	None	Pre-A0	Medium	Needs plan approval

1.4.1 P00-01 - Approve programme baseline and extraction ledger

Field	Plan
Repository / base	`.github` (`main`)
Gate / size / readiness	Pre-A0 / Medium / Needs plan approval
Dependencies	P00-01 plan sign-off only
Blocking decisions/checkpoints	None beyond dependencies and plan approval
Source / salvage	All listed draft PRs and protected worktrees

1.4.1.1 Objective Land the reviewed planning package and extraction baseline only after Alan has reviewed the consolidated document and Luke has accepted the programme contract.

1.4.1.2 Scope

- Record sign-off, unresolved decisions, source SHAs, and reconciliation procedure
- Freeze programme IDs used across the review package and future tracker

1.4.1.3 Explicit non-goals

- No implementation code
- No assignment becomes mandatory before Alan sign-off

1.4.1.4 Expected files or modules

- `natalyx-repair-program/*.md`
- `natalyx-repair-program/consolidated-plan.pdf`

1.4.1.5 Change map

Area	Planned change
Schema/model	None in this PR; any later schema change stays in its named migration PR.
API/routes	No public API/route contract change.
UI/product surface	No visible participant/operator UI change.
Infrastructure/workflow	No cloud/infrastructure resource or workflow change.
Migration/backfill	No migration or backfill.
Security/privacy	Preserve existing fail-closed boundaries; validate the PR-specific privacy/security cases.
Architecture/docs/config	Repository-neutral planning and programme-control documents only.

1.4.1.6 Tests and validation Objective tests:

- git diff –check
- document/package parity validator
- PDF visual QA

Local validation:

- `git diff --check`
- `python scripts/validate_programme.py`

Cloud validation: run only through Gate **Pre-A0** on a known revision, using synthetic data until B1 and no PHI until B2. A merge or green deployment is not gate acceptance.

1.4.1.7 Diagnostics and observability Emit correlation/idempotency/policy/version identifiers, transition/result counters and bounded failure reasons; never log tokens, processor payloads, raw documents, prompts, PHI or unnecessary PII.

1.4.1.8 Rollout Merge only after document/sign-off checks; it changes no runtime. Regenerate the Drive review package from the same canonical data; reactivate tracking only after approval.

1.4.1.9 Rollback or forward repair Correct the canonical data and regenerate; do not rewrite implementation history.

1.4.1.10 Dependencies and parallel work

Hard dependencies: approved programme baseline. Parallel opportunities: None inside this package beyond review/test preparation.

1.4.1.11 Objective acceptance criteria

- ☐ Land the reviewed planning package and extraction baseline only after Alan has reviewed the consolidated document and Luke has accepted the programme contract.
- ☐ Every listed objective test passes locally and at the required gate where applicable.
- ☐ Every explicit non-goal remains out of the diff and no protected worktree/branch is modified during extraction.
- ☐ Rollout/repair evidence is attached before merge; unresolved decisions remain blocked rather than encoded as guesses.

1.4.1.12 Ownership and review

Role	Recommendation
DRI	Luke
Implementer	Luke (proposed; pending joint approval)
Reviewer	Alan
Final approver	Joint
Required expertise	programme architecture, technical programme management
Higher-capability review	Risk-proportionate; not mandatory by programme default

1.5 Cross-repository coordination

Repository	Authority after merge
`.github`	programme/governance evidence and future approved tracking

Merge order inside this package: `P00-01`.

Handoff rule: producer contract/version must merge and be pinned before its consumer enables the feature. During a partial merge, consumers fail closed or retain the last approved version; they do not fabricate data or silently broaden access.

Compatibility window: keep prior readers/writers and rollback image usable through the named gate; contract/migration PRs document the exact removal point.

1.6 Test and acceptance matrix

Test dimension	Method	Objective result
Happy path	SHA and timestamp reproducibility; Drive package/document identifier parity; No dirty-worktree mutation; HTTP and workflow evidence captured separately	Expected state/event/UI and named evidence are produced once.
Authorization failure	Wrong/no subject, role, membership, purpose or consent	403/404 as appropriate; no write or data leak; audit safe failure.
Role differences	Separate IP, GC, operator, provider/service identities	Only the approved lens/projection/actions appear.
Retries/duplicates	Repeat same canonical request/event	Original result returned; no duplicate membership/case/invoice/document/event.
Concurrency	Two writers/claimants/migrators/workers	One valid transition; loser receives deterministic stale/conflict response.
Stale state	Old revision/config/terms/token/artifact	Fail closed or approved compatibility behavior; never silent coercion.
Malformed input	Boundary, encoding, size, enum, redirect and identifier corpus	Validation before side effects; safe error.
Unavailable dependency	Database, intelligence, processor, S3/scanner or auth unavailable	Explicit degraded/blocked behavior; no hallucinated success.
Partial failure	Crash between external effect, DB transaction and outbox	Retry/forward repair converges from durable evidence.
Logout/login/resume	Session expires/restarts mid-flow	Return to authorized current state; no query/link authority.
Mobile/accessibility	320/375/768 widths, keyboard, focus, reduced motion	Core task completes with truthful state and no clipped controls.
Synthetic cloud	Known dev revision and synthetic identities/data	Gate artifact records SHA, dependency status, audit and cleanup.
Audit/observability	Inspect events/metrics/logs	Versions, actor/authority, correlation and reason present; no sensitive payload.

1.7 Risks and decisions

Type	ID / risk	Owner	Affected PRs / latest point	Treatment
Implementation risk	Review findings arrive after decomposition	Luke or named PR DRI	Package PRs; before associated gate	Mitigate through the explicit tests, rollout and forward-repair plan
Implementation risk	A protected worktree contains the only copy of useful code	Luke or named PR DRI	Package PRs; before associated gate	Mitigate through the explicit tests, rollout and forward-repair plan

Type	ID / risk	Owner	Affected PRs / latest point	Treatment
Implementation risk	A green PR is mistaken for live readiness	Luke or named PR DRI	Package PRs; before associated gate	Mitigate through the explicit tests, rollout and forward-repair plan

1.8 Existing-work salvage

Source	Head	Valuable content	Destination	Recommendation	Extraction status/safety
app#112	9605d88e31bd	Source-first 81-node/12-cluster surface map, participant-renderer boundaries, wave plan and cross-repo seams.	P00-01	Selective port, then supersede after extraction	Catalogued; content remains to be reconciled into replacement PR acceptance tests.
app#119	a8cd2f428535	Concise product-leverage framing and boundaries for the MVP flow.	P00-01	Retain as source or merge separately after plan decision	Catalogued; reconcile terminology into approved programme.

Package source inventory:

- App PRs #112, #117, #119, #121, #122, #123, #124
- Design-system PRs #7 and #8
- Provider-exchange, Node 0 onboarding/quiz, Learn-rendering, and intelligence dirty worktrees

1.9 Ownership recommendation

Luke leads this work package, with Alan providing technical review. The split is proposed for review and can be amended before implementation begins.

PR	DRI	Implementer	Reviewer	Final approver	External/high-capability review
P00-01	Luke	Luke (proposed)	Alan	Joint	As risk warrants

Luke leads implementation and product acceptance for this package; Alan reviews architecture, migration, security and failure behavior. This is a recommendation pending joint review, not a compulsory assignment.

1.10 Definition of done

- ☐ Every proposed PR is merged in dependency order or explicitly dispositioned, with its objective acceptance criteria and review record complete.
- ☐ All package blocking decisions are resolved by the named owner; no commercial/privacy/security value is guessed in code.
- ☐ Local, PostgreSQL, role/authorization, retry/concurrency, failure, mobile and synthetic-cloud evidence required by this package is attached.
- ☐ Cross-repository contracts and artifact/migration versions are pinned; partial-merge behavior is fail-closed or explicitly degraded.
- ☐ Observability is sufficient to identify revision, transition, dependency and safe failure without sensitive payloads.
- ☐ Existing PR/worktree value and reviewer findings are extracted before closure; no cleanup occurs without team confirmation.
- ☐ The associated programme gate is accepted by Luke and any required external reviewer; tests/deploy alone do not establish B1/B2.