Natalyx MVP Fixes

Work Package 11: Learn release and design-system contract

L. Rhodes (plan owner) - A. Zhao (technical review requested)

2026-07-10

Contents

1 Work Package 11: Learn release and design-system contract **2**

1.1 Purpose and outcome 2

1.2 Verified current-state evidence 3

1.3 Architecture and contracts 3

1.4 Explicit PR sequence 4

1.5 Cross-repository coordination 13

1.6 Test and acceptance matrix 14

1.7 Risks and decisions 15

1.8 Existing-work salvage 15

1.9 Ownership recommendation 18

1.10 Definition of done 18

1 Work Package 11: Learn release and design-system contract

Review draft only. Ownership and sequencing remain recommendations until Luke and Alan approve the plan together.

Plan	Value
Work package	WP11
Plan file	`WP11 - Learn release and design-system contract.md`
Proposed PRs	P11-01, P11-02, P11-03, P11-04
Inspection snapshot	2026-07-10 20:12 America/New_York

1.1 Purpose and outcome

Problem. Learn artifact generation and catalog work is dirty/unreleased, while participant surfaces need governed recipes without making aesthetic purity a universal release gate.

Why this package exists. It creates a reviewable boundary so the programme can progress without mixing product, data, security, infrastructure and rollout concerns in one oversized change.

Completed outcome. Validated provenance-bearing Learn artifacts, approved-only serving, release-blocking DS accessibility/security/interaction contract, and app adoption of stable recipes/source cards.

Explicit non-goals.

- No invented final content

- No universal zero-hex rule
- No internal/operator DS merge
- No full legacy redesign

1.2 Verified current-state evidence

Classification is explicit: **verified** is observed code/PR/live behavior; **verified limitation** records an evidence gap; **design authority** is an approved planning source; **design decision** is proposed future behavior. None is silently treated as another.

ID	Class	Repository / ref	File, construct or location	Finding
E-022	verified protected work	learn / dirty feature/learn-resource-rendering-contract@9c9a9c2	builder/validator/schema/templates/preview additions	A substantial artifact/rendering contract exists only as protected uncommitted work; no open Learn PR contains it.
E-023	verified protected work	intelligence / dirty main@9d824e8, behind origin/main	src/natalyx_intelligence/learn_resources.py; starting_natalyx_journey_v1.md	Catalog/resource edits are uncommitted and must not be overwritten or treated as released.
E-024	verified	design-system / main@43dab986; PR #7@cedfcc4; PR #8@4656426	components, tokens, Jinja attrs/parity guidance	Participant DS recipes and parity guidance exist; local brand assets are also dirty. Internal/operator DS is a separate repository and boundary.

1.3 Architecture and contracts

- Learn resources own authored artifacts/provenance; intelligence owns approved catalog delivery; app owns authorized presentation and context.
- Security, accessibility, responsive layout, and interaction defects can block release; token/style purity alone is backlog unless tied to concrete risk.
- Participant and internal/operator design systems remain separate.

Contract area	Package rule
Ownership boundary	`app`, `design-system`, `intelligence`, `learn`; repository-specific PRs remain separate.
Entities/state	No new runtime entity; evidence/coordination only.
Authorization	Authenticated subject/service plus entity membership, role, purpose, consent and expected revision; query parameters, links and UI state are never authority.
API/service	Versioned artifact manifest consumed by intelligence. Catalog response includes manifest/version/source/approval fields. Read-only catalog contract with fail-closed approval checks.

Contract area	Package rule
Storage	No new storage; preserve current state read-only for this package.
Audit	Use the common transition envelope and append-only source/event identifiers; redact tokens, raw documents, prompts and sensitive payloads.
Failure	Fail closed for authorization, provenance, money, document and PHI boundaries; expose a bounded actionable error and preserve retry/repair evidence.
Observability	Correlation, policy/schema/config version, transition and dependency result metrics without PHI/PII payload logging.
Compatibility	Additive/dual-compatible changes, explicit version pins, old/new revision window and named forward repair.
Privacy/PHI	Synthetic only through A2; approved PII only at B1; PHI remains blocked until formal B2.

1.3.1 Design-system release rubric

Class	Items
Release-blocking	XSS/escaping or unsafe raw slots; keyboard/focus/screen-reader failures; unusable responsive layout; misleading or nonfunctional interaction; motion without reduced-motion safety; contrast or error-state defects that block task completion
Desirable	token/recipe consistency; visual parity; removal of duplicate spacing/color literals; component naming/adoption
Deferred	zero raw hex values; zero inline geometry styles; full legacy strangler cleanup; broad participant redesign; internal/operator DS convergence

Style purity blocks a release only when tied to a concrete security, accessibility, interaction or material maintainability risk.

1.4 Explicit PR sequence

Order	ID	Title	Repository	Dependencies	Gate	Size	Readiness
1	P11-01	Publish validated Learn artifact and provenance contract	learn	P00-01	A2	Large	Dependencies unmet
2	P11-02	Serve approved Learn catalog versions from intelligence	intelligence	P11-01	A2	Large	Dependencies unmet

Order	ID	Title	Repository	Dependencies	Gate	Size	Readiness
3	P11-03	Release participant design-system accessibility and interaction contract	design-system	P00-01	A1	Medium	Dependencies unmet
4	P11-04	Adopt approved Learn and source-card recipes in app	app	P11-02, P11-03	A2	Large	Dependencies unmet

1.4.1 P11-01 - Publish validated Learn artifact and provenance contract

Field	Plan
Repository / base	`learn` (`main`)
Gate / size / readiness	A2 / Large / Dependencies unmet
Dependencies	P00-01
Blocking decisions/checkpoints	None beyond dependencies and plan approval
Source / salvage	Protected feature/learn-resource-rendering-contract, feature/node0-beta-learn-resources

1.4.1.1 Objective Turn the protected rendering-contract work into a small releaseable artifact schema/builder/validator with source provenance and no invented resources.

1.4.1.2 Scope

- Markdown/YAML source schema
- Article/PDF/context-packet artifacts
- Source/revision/audience/approval metadata
- Deterministic build

1.4.1.3 Explicit non-goals

- No final content beyond separately approved resources
- No app UI

1.4.1.4 Expected files or modules

- `schemas/`
- `src/natalyx_learn_resources/builder.py`
- `src/natalyx_learn_resources/validator.py`
- `tests/test_builder.py`
- `tests/test_validator.py`

1.4.1.5 Change map

Area	Planned change
Schema/model	None in this PR; any later schema change stays in its named migration PR.
API/routes	Versioned artifact manifest consumed by intelligence.
UI/product surface	No visible participant/operator UI change.
Infrastructure/workflow	No cloud/infrastructure resource or workflow change.
Migration/backfill	No migration or backfill.
Security/privacy	Preserve existing fail-closed boundaries; validate the PR-specific privacy/security cases.
Architecture/docs/config	Provenance and release procedure.

1.4.1.6 Tests and validation Objective tests:

- Schema invalid cases
- deterministic output
- missing provenance
- unsafe links/HTML
- artifact checksum

Local validation:

- `uv run pytest`
- Run the builder/validator against approved fixture sources and compare deterministic checksums.

Cloud validation: run only through Gate **A2** on a known revision, using synthetic data until B1 and no PHI until B2. A merge or green deployment is not gate acceptance.

1.4.1.7 Diagnostics and observability Emit correlation/idempotency/policy/version identifiers, transition/result counters and bounded failure reasons; never log tokens, processor payloads, raw documents, prompts, PHI or unnecessary PII.

1.4.1.8 Rollout Release a versioned/pinned artifact or API contract first; consumers opt in explicitly and retain fail-closed/previous-version behavior during the compatibility window.

1.4.1.9 Rollback or forward repair Disable the feature or return to the prior compatible image; retain append-only audit/ledger history and repair with a new event/revision rather than destructive mutation.

1.4.1.10 Dependencies and parallel work Hard dependencies: P00-01. Parallel opportunities: P11-03, P11-04

1.4.1.11 Objective acceptance criteria

- ☐ Turn the protected rendering-contract work into a small releaseable artifact schema/builder/validator with source provenance and no invented resources.
- ☐ Every listed objective test passes locally and at the required gate where applicable.
- ☐ Every explicit non-goal remains out of the diff and no protected worktree/branch is modified during extraction.
- ☐ Rollout/repair evidence is attached before merge; unresolved decisions remain blocked rather than encoded as guesses.

1.4.1.12 Ownership and review

Role	Recommendation
DRI	Luke
Implementer	Luke (proposed; pending joint approval)
Reviewer	Alan
Final approver	Joint
Required expertise	content pipelines, schema validation, document generation
Higher-capability review	Risk-proportionate; not mandatory by programme default

1.4.2 P11-02 - Serve approved Learn catalog versions from intelligence

Field	Plan
Repository / base	`intelligence` (`main`)
Gate / size / readiness	A2 / Large / Dependencies unmet
Dependencies	P11-01
Blocking decisions/checkpoints	None beyond dependencies and plan approval
Source / salvage	Intelligence issue #14, protected dirty learn_resources.py

1.4.2.1 Objective Load a pinned Learn artifact manifest, filter to approved audience/scope, and expose explicit empty/degraded behavior without hard-coded duplicate catalog truth.

1.4.2.2 Scope

- Manifest pin/checksum
- Approval/audience/cluster filters
- Source metadata
- Atomic catalog reload

1.4.2.3 Explicit non-goals

- No unapproved fallback catalog
- No app rendering

1.4.2.4 Expected files or modules

- `src/natalyx_intelligence/learn_resources.py`
- `src/natalyx_intelligence/catalog.py`
- `tests/pathfinder/test_corpus_loading.py`
- `docs/agents/learn-resources.md`

1.4.2.5 Change map

Area	Planned change
Schema/model	None in this PR; any later schema change stays in its named migration PR.
API/routes	Catalog response includes manifest/version/source/approval fields.
UI/product surface	No visible participant/operator UI change.
Infrastructure/workflow	No cloud/infrastructure resource or workflow change.
Migration/backfill	No migration or backfill.
Security/privacy	Preserve existing fail-closed boundaries; validate the PR-specific privacy/security cases.
Architecture/docs/config	Document the contract, version pins and safe partial-merge behavior.

1.4.2.6 Tests and validation Objective tests:

- Missing/bad manifest
- unapproved exclusion
- audience filter
- atomic reload
- stale version

Local validation:

- `uv run pytest`
- Run focused contract/migration/safety tests with redacted fixtures.

Cloud validation: run only through Gate **A2** on a known revision, using synthetic data until B1 and no PHI until B2. A merge or green deployment is not gate acceptance.

1.4.2.7 Diagnostics and observability Emit correlation/idempotency/policy/version identifiers, transition/result counters and bounded failure reasons; never log tokens, processor payloads, raw documents, prompts, PHI or unnecessary PII.

1.4.2.8 Rollout Release a versioned/pinned artifact or API contract first; consumers opt in explicitly and retain fail-closed/previous-version behavior during the compatibility window.

1.4.2.9 Rollback or forward repair Disable the feature or return to the prior compatible image; retain append-only audit/ledger history and repair with a new event/revision rather than destructive mutation.

1.4.2.10 Dependencies and parallel work

Hard dependencies: P11-01. Parallel opportunities: P11-03

1.4.2.11 Objective acceptance criteria

- ☐ Load a pinned Learn artifact manifest, filter to approved audience/scope, and expose explicit empty/degraded behavior without hard-coded duplicate catalog truth.
- ☐ Every listed objective test passes locally and at the required gate where applicable.
- ☐ Every explicit non-goal remains out of the diff and no protected worktree/branch is modified during extraction.
- ☐ Rollout/repair evidence is attached before merge; unresolved decisions remain blocked rather than encoded as guesses.

1.4.2.12 Ownership and review

Role	Recommendation
DRI	Luke
Implementer	Luke (proposed; pending joint approval)
Reviewer	Alan
Final approver	Joint
Required expertise	content serving, FastAPI, provenance
Higher-capability review	Risk-proportionate; not mandatory by programme default

1.4.3 P11-03 - Release participant design-system accessibility and interaction contract

Field	Plan
Repository / base	`design-system` (`main`)
Gate / size / readiness	A1 / Medium / Dependencies unmet
Dependencies	P00-01
Blocking decisions/checkpoints	None beyond dependencies and plan approval
Source / salvage	Design-system PRs #7 and #8, dirty local brand assets

1.4.3.1 Objective

Land the participant recipes/tokens/assets and parity guidance needed for secure escaping, accessible controls, responsive layouts, and stable interaction contracts.

1.4.3.2 Scope

- Jinja escaping/attrs contract
- 44px/keyboard/focus/reduced-motion requirements
- Responsive shell/recipe guidance
- Versioned vendoring

1.4.3.3 Explicit non-goals

- No universal raw-hex blocker
- No internal/operator DS
- No legacy app sweep

1.4.3.4 Expected files or modules

- `components/`
- `tokens/`
- `assets/`
- `docs/consumer-parity.md`
- `tests/`

1.4.3.5 Change map

Area	Planned change
Schema/model	None in this PR; any later schema change stays in its named migration PR.
API/routes	No public API/route contract change.
UI/product surface	Participant design-system release only.
Infrastructure/workflow	No cloud/infrastructure resource or workflow change.
Migration/backfill	No migration or backfill.
Security/privacy	Preserve existing fail-closed boundaries; validate the PR-specific privacy/security cases.
Architecture/docs/config	Document the contract, version pins and safe partial-merge behavior.

1.4.3.6 Tests and validation Objective tests:

- Template escaping
- raw-slot registry
- keyboard/focus
- responsive visual fixtures
- asset integrity

Local validation:

- `npm test`
- Run recipe escaping, accessibility and responsive fixture checks.

Cloud validation: run only through Gate **A1** on a known revision, using synthetic data until B1 and no PHI until B2. A merge or green deployment is not gate acceptance.

1.4.3.7 Diagnostics and observability Emit correlation/idempotency/policy/version identifiers, transition/result counters and bounded failure reasons; never log tokens, processor payloads, raw documents, prompts, PHI or unnecessary PII.

1.4.3.8 Rollout Release a versioned/pinned artifact or API contract first; consumers opt in explicitly and retain fail-closed/previous-version behavior during the compatibility window.

1.4.3.9 Rollback or forward repair Disable the feature or return to the prior compatible image; retain append-only audit/ledger history and repair with a new event/revision rather than destructive mutation.

1.4.3.10 Dependencies and parallel work Hard dependencies: P00-01. Parallel opportunities: P11-01, P11-02

1.4.3.11 Objective acceptance criteria

- ☐ Land the participant recipes/tokens/assets and parity guidance needed for secure escaping, accessible controls, responsive layouts, and stable interaction contracts.
- ☐ Every listed objective test passes locally and at the required gate where applicable.
- ☐ Every explicit non-goal remains out of the diff and no protected worktree/branch is modified during extraction.
- ☐ Rollout/repair evidence is attached before merge; unresolved decisions remain blocked rather than encoded as guesses.

1.4.3.12 Ownership and review

Role	Recommendation
DRI	Luke
Implementer	Luke (proposed; pending joint approval)
Reviewer	Alan
Final approver	Joint
Required expertise	design systems, accessibility, Jinja security
Higher-capability review	Risk-proportionate; not mandatory by programme default

1.4.4 P11-04 - Adopt approved Learn and source-card recipes in app

Field	Plan
Repository / base	`app` (`main`)
Gate / size / readiness	A2 / Large / Dependencies unmet
Dependencies	P11-02, P11-03
Blocking decisions/checkpoints	None beyond dependencies and plan approval
Source / salvage	PR #122 Learn slot, PR #124 dependency note

1.4.4.1 Objective Consume pinned Learn/catalog and participant-DS versions for source cards, reading views, suggestions, and honest empty/error states.

1.4.4.2 Scope

- Version-pinned catalog client
- Source/citation cards and reading shell
- No-resource/degraded states
- Cluster/context handoff

1.4.4.3 Explicit non-goals

- No final content invention
- No case truth write

1.4.4.4 Expected files or modules

- `app/learn_resources.py`
- `app/templates/learn_workspace.html`
- `app/templates/components/participant/`
- `tests/python/test_learn_workspace.py`

1.4.4.5 Change map

Area	Planned change
Schema/model	None in this PR; any later schema change stays in its named migration PR.
API/routes	Read-only catalog contract with fail-closed approval checks.
UI/product surface	Governed participant recipes.
Infrastructure/workflow	No cloud/infrastructure resource or workflow change.
Migration/backfill	No migration or backfill.
Security/privacy	Preserve existing fail-closed boundaries; validate the PR-specific privacy/security cases.
Architecture/docs/config	Document the contract, version pins and safe partial-merge behavior.

1.4.4.6 Tests and validation Objective tests:

- Approved resource
- missing/unapproved resource
- service timeout
- source links
- mobile/keyboard

Local validation:

- `python -m unittest discover -s tests/python`
- Run the focused test module(s) named above against SQLite and PostgreSQL where applicable.

Cloud validation: run only through Gate **A2** on a known revision, using synthetic data until B1 and no PHI until B2. A merge or green deployment is not gate acceptance.

1.4.4.7 Diagnostics and observability Emit correlation/idempotency/policy/version identifiers, transition/result counters and bounded failure reasons; never log tokens, processor payloads, raw documents, prompts, PHI or unnecessary PII.

1.4.4.8 Rollout Deploy behind the narrowest practical feature/config gate, verify the named synthetic flow and diagnostics on a known revision, then widen only at the associated programme gate.

1.4.4.9 Rollback or forward repair Disable the feature or return to the prior compatible image; retain append-only audit/ledger history and repair with a new event/revision rather than destructive mutation.

1.4.4.10 Dependencies and parallel work Hard dependencies: P11-02, P11-03. Parallel opportunities: P11-01

1.4.4.11 Objective acceptance criteria

- ☐ Consume pinned Learn/catalog and participant-DS versions for source cards, reading views, suggestions, and honest empty/error states.
- ☐ Every listed objective test passes locally and at the required gate where applicable.
- ☐ Every explicit non-goal remains out of the diff and no protected worktree/branch is modified during extraction.
- ☐ Rollout/repair evidence is attached before merge; unresolved decisions remain blocked rather than encoded as guesses.

1.4.4.12 Ownership and review

Role	Recommendation
DRI	Luke
Implementer	Luke (proposed; pending joint approval)
Reviewer	Alan
Final approver	Joint
Required expertise	Python/FastAPI, PostgreSQL, security-aware product engineering
Higher-capability review	Risk-proportionate; not mandatory by programme default

1.5 Cross-repository coordination

Repository	Authority after merge
`app`	routing, validation, authorization, participant/case/workflow truth, PHI policy and commercial domain
`design-system`	participant recipes/tokens/accessibility/interaction contract

Repository	Authority after merge
`intelligence`	advisory inference, scoped response/citation contract; no case truth
`learn`	authored Learn artifacts, provenance and release manifest

Merge order inside this package: `P11-01` → `P11-03` → `P11-02` → `P11-04`.

Handoff rule: producer contract/version must merge and be pinned before its consumer enables the feature. During a partial merge, consumers fail closed or retain the last approved version; they do not fabricate data or silently broaden access.

Compatibility window: keep prior readers/writers and rollback image usable through the named gate; contract/migration PRs document the exact removal point.

1.6 Test and acceptance matrix

Test dimension	Method	Objective result
Happy path	Artifact schema/provenance; Approved-only catalog; Missing-resource empty state; Recipe escaping; Keyboard/reduced-motion/mobile	Expected state/event/UI and named evidence are produced once.
Authorization failure	Wrong/no subject, role, membership, purpose or consent	403/404 as appropriate; no write or data leak; audit safe failure.
Role differences	Separate IP, GC, operator, provider/service identities	Only the approved lens/projection/actions appear.
Retries/duplicates	Repeat same canonical request/event	Original result returned; no duplicate membership/case/invoice/document/event.
Concurrency	Two writers/claimants/migrators/workers	One valid transition; loser receives deterministic stale/conflict response.
Stale state	Old revision/config/terms/token/artifact	Fail closed or approved compatibility behavior; never silent coercion.
Malformed input	Boundary, encoding, size, enum, redirect and identifier corpus	Validation before side effects; safe error.
Unavailable dependency	Database, intelligence, processor, S3/scanner or auth unavailable	Explicit degraded/blocked behavior; no hallucinated success.
Partial failure	Crash between external effect, DB transaction and outbox	Retry/forward repair converges from durable evidence.
Logout/login/resume	Session expires/restarts mid-flow	Return to authorized current state; no query/link authority.
Mobile/accessibility	320/375/768 widths, keyboard, focus, reduced motion	Core task completes with truthful state and no clipped controls.

Test dimension	Method	Objective result
Synthetic cloud	Known dev revision and synthetic identities/data	Gate artifact records SHA, dependency status, audit and cleanup.
Audit/observability	Inspect events/metrics/logs	Versions, actor/authority, correlation and reason present; no sensitive payload.

1.7 Risks and decisions

Type	ID / risk	Owner	Affected PRs / latest point	Treatment
Implementation risk	Fake/unapproved content	Luke or named PR DRI	Package PRs; before associated gate	Mitigate through the explicit tests, rollout and forward-repair plan
Implementation risk	Cross-repo version drift	Luke or named PR DRI	Package PRs; before associated gate	Mitigate through the explicit tests, rollout and forward-repair plan
Implementation risk	Aesthetic review blocks recovery	Luke or named PR DRI	Package PRs; before associated gate	Mitigate through the explicit tests, rollout and forward-repair plan
Implementation risk	Internal DS leakage	Luke or named PR DRI	Package PRs; before associated gate	Mitigate through the explicit tests, rollout and forward-repair plan

1.8 Existing-work salvage

Source	Head	Valuable content	Destination	Recommendation	Extraction status/safety
app#112	9605d88e31bd	Source-first 81-node/12-cluster surface map, participant-renderer boundaries, wave plan and cross-repo seams.	P11-03, P11-04	Selective port, then supersede after extraction	Catalogued; content remains to be reconciled into replacement PR acceptance tests.

Source	Head	Valuable content	Destination	Recommendation	Extraction status/safety
app#121	529d377e2337	Primary Node 0 participant model/UI, PDF/guide presentation and focused surface tests.	P11-03	Selective UI/test port, then supersede	Unextracted; #124 may contain later copies but equivalence must be proved by file/commit comparison.
app#122	e85382150853	Case projection/lens surfaces, safe return_to, invitation TTL/CAS/self-member/one-GC constraints, transactional membership, fail-closed Learn, SQL-limited timeline, responsive/a11y tests and Python CI workflow.	P11-03	Retain pending Alan reconciliation; selective port or rebase only after architecture approval	Reinspected at latest head. It is exactly e853821 (no newer delta); retention strengthened, but final extraction waits for Alan checkpoint.
app#124	84a5a847fea7	Current consolidation of Node 0 questionnaire/guide/surfaces, GC onboarding, participant case shell, invitations, DS assets and large focused test suites.	P11-04	Retain unchanged as evidence; selective port/rewrite after checkpoint	Unextracted; Alan review explicitly incomplete and unresolved.
ds#7	cedfcc489b1f	Documents an escaping/attrs hardening follow-up relevant to participant recipe security.	P11-03	Retain for direct review/merge or fold into P11-03	Direct-reuse candidate; not yet merged.

Source	Head	Valuable content	Destination	Recommendation	Extraction status/safety
ds#8	4656426e493e	Consumer parity and bounded app-owned layout guidance for Node 0/case/mobile adoption.	P11-03	Prefer direct review/merge if still correct	Direct-reuse candidate; local dirty asset delta separately protected.
feature/learn-resource-rendering-contract	9c9a9c2	substantial uncommitted builder/schema/templates/resource work	P11-01	Selective port from protected worktree	Do not update/switch/clean; create a future isolated extraction worktree.
feature/node0-beta-learn-resources	e1fb2d6	uncommitted Node 0 Learn implementation	P11-01 after provenance/no-fake-content review	Selective port from protected worktree	Preserve until compared with rendering-contract branch.
main (behind origin/main)	9d824e8	dirty Learn registry/corpus plus uv.lock	P11-02/P10-03 as appropriate	Selective port from protected worktree	Do not pull/reset/stash; extract in isolated worktree later.
feature/ds-consumer-parity-guidance	4656426	dirty brand assets beyond PR #8	P11-03 after asset review	Selective port from protected worktree	Remote PR and local asset delta are separate evidence; do not overwrite.

Package source inventory:

- Dirty Learn rendering-contract branch
- Learn issue #3
- Intelligence issue #14 and dirty catalog work
- DS PRs #7/#8

1.9 Ownership recommendation

Luke leads this work package, with Alan providing technical review. The split is proposed for review and can be amended before implementation begins.

PR	DRI	Implementer	Reviewer	Final approver	External/high-capability review
P11-01	Luke	Luke (proposed)	Alan	Joint	As risk warrants
P11-02	Luke	Luke (proposed)	Alan	Joint	As risk warrants
P11-03	Luke	Luke (proposed)	Alan	Joint	As risk warrants
P11-04	Luke	Luke (proposed)	Alan	Joint	As risk warrants

Luke leads implementation and product acceptance for this package; Alan reviews architecture, migration, security and failure behavior. This is a recommendation pending joint review, not a compulsory assignment.

1.10 Definition of done

- ☐ Every proposed PR is merged in dependency order or explicitly dispositioned, with its objective acceptance criteria and review record complete.
- ☐ All package blocking decisions are resolved by the named owner; no commercial/privacy/security value is guessed in code.
- ☐ Local, PostgreSQL, role/authorization, retry/concurrency, failure, mobile and synthetic-cloud evidence required by this package is attached.
- ☐ Cross-repository contracts and artifact/migration versions are pinned; partial-merge behavior is fail-closed or explicitly degraded.
- ☐ Observability is sufficient to identify revision, transition, dependency and safe failure without sensitive payloads.
- ☐ Existing PR/worktree value and reviewer findings are extracted before closure; no cleanup occurs without team confirmation.
- ☐ The associated programme gate is accepted by Luke and any required external reviewer; tests/deploy alone do not establish B1/B2.